COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2020

ESTI MATE SUMVARY

CONTI D: 22391 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 22391-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIME ALLOW 80 WORK DAYS
|-76 OVER CLEAR CREEK REHAB PERCENT TIME:  31.25 ORI G TIME ALLOW 80 WORK DAYS
PROJECT NO FBRO761- 232

1-76 OVER CLEAR CREEK REHAB
NAME OF ROAD:
PRQIECT COUNTI ES: ADANS

CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 07/ 25/ 2020 DATE TI ME STARTED 06/ 15/ 2020
4 | NVERNESS COURT E, SUITE 250 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 01/03/2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/23/2020 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/ 15/2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQIECT AMI: $ 2,101, 371. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AM: $ 1,785,325.50 NON- PARTI Cl PATI NG 402, 623. 00 247, 286. 25
PERCENT COVPLETE: 19. 16% TOTAL EARNI NGS 402, 623. 00 247, 286. 25
FUNDS AVAI LABLE: $ 1,698, 748.00 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 402, 623. 00 247, 286. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE -9, 652. 07 -6, 205. 28

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 392, 970. 93 241, 080. 97

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AMOUNT  DUE 392, 970. 93 241, 080. 97

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE :;; 77777 2 741,70;3(7).7977 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

202- 04010

0015

203- 01597

0020

203- 02330

0025

208- 00002

0030

208- 00046

0035

208- 00056

0040

208- 00075

0045

208- 00103

0050

208- 00105

0055 208-00207

C22391
22391-BI D
FBRO761- 232
| TEM
DESCRI PTI ON

Clean Cul vert

Clean Inlet

Pot hol i ng

Laborer

Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
9, 000. 00000
2.000
EACH
1, 060. 00000
8. 000
HOUR
230. 00000
20. 000
HOUR
40. 00000
300. 000
LF
8. 50000
2.000
EACH
1, 500. 00000
2. 000
EACH
540. 00000
1. 000
EACH
1, 400. 00000
25. 000
HOUR
44.00000
25. 000
HOUR
102. 00000
20. 000
DAY

175. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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187.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

AMOUNT

187.

88

204

.00

.00

.00

.00

00

.00

.00

.00

00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 212-00006

0065

212-00032

0070

213-00002

0075

213- 00061

0080

214- 00225

0085

217-00020

0090

240- 00000

0095

240- 00010

0100

250- 00100

0105

250- 00110

0110 420-00113

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soi | Condi ti oning

Ml ching (Weed Free Hay)

Mil ch Tackifier

Deci duous Tree (2.5 Inch Caliper)

Her bi ci de Treat nent

W dlife Biologist

of Nests

Renoval

Envi r onnent al

Heal th and Safety

Health and Safety Officer

Geotextile (Drainage) (Cass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 200
ACRE
990. 00000
0. 200
ACRE
4, 125. 00000
0. 200
ACRE
1, 085. 00000
5. 000
LB
4. 00000
1. 000
EACH
1, 275. 00000
10. 000
HOUR
90. 00000
60. 000
HOUR
115. 00000
60. 000
HOUR
155. 00000
1. 000
LS
9, 900. 00000
20. 000
HOUR
107. 00000
9. 000
sy

8. 00000

QrY TH'S PERI OD
QTY TO DATE

36.
. 000
36.

58.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

500

. 000
58.

500

. 250
. 500
. 750

. 000
. 000
. 000

. 000
. 000
. 000
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4,950

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

AMOUNT

4,140

9, 067

7,425

.00

.00

.00

.00

.00

.00

00

50

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 506-00209

0120

601- 01000

0125

607-11525

0130

625- 00001

0135

626- 00000

0140

626- 01113

0145

630- 00000

0150

630- 00003

0155

630- 00006

0160

630- 00007

0165 630-00012

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Riprap (9 Inch)

Concrete Class B

Fence (Plastic)

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Managenent (Tier

1)

Fl aggi ng

Uni formed Traffic Control

Uni forned Traffic Control

(Vehicle)

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

5. 000
CcY
160. 00000

1. 000

5, 190. 00000

100. 000
LF
4. 00000

9. 000
HOUR
182. 00000

1. 000
LS
161, 775. 00000

180. 000
DAY
65. 00000
50. 000
HOUR
31. 20000
300. 000
HOUR
88. 40000
300. 000
HOUR
10. 40000
58. 000
DAY
130. 00000
70. 000
DAY

1, 378. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 250
0. 250
0.500

40. 000
28. 000
68. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
12. 000
21. 000

3. 000
16. 000
19. 000
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40, 443

1, 820

1, 560

22,048

.00

.00

.00

.00

75

00

.00

.00

.00

00

00

AMOUNT

80, 887

4,420

2,730

26,182

.00

.00

.00

.00

50

00

.00

.00

.00

00

00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22391-BI D ESTI MATE RUN 08/ 26/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 Barri cade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0175 630-80341 Construction Traffic Sign (Panel Size A) 43. 000 2.500
EACH 1.500 157. 50
105. 00000 4.000 420. 00
0180 630-80342 Construction Traffic Sign (Panel Size B) 21.000 6. 500
EACH 1. 500 157. 50
105. 00000 8. 000 840. 00
0185 630-80343 Construction Traffic Sign (Panel Size O 13. 000 4.000
EACH 2.500 262. 50
105. 00000 6. 500 682. 50
0190 630-80355 Portabl e Message Sign Panel 7.000 1.000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0195 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 050. 00000 0. 500 525. 00
0200 630-80360  Drum Channel i zi ng Device 120. 000 10. 000
EACH 0. 000 0. 00
52. 50000 10. 000 525. 00
0205 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
52. 50000 0. 000 0. 00
0210 630-80380 Traffic Cone 200. 000 37.000
EACH 14.000 147.00
10. 50000 51. 000 535. 50
0215 632-00000 Ni ght Work Lighting 1. 000 0. 250
LS 0. 750 33, 750. 00
45, 000. 00000 1. 000 45, 000. 00
0220 700-70010 F/ A Mnor Contract Revisions 70, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C22391
22391-BID
FBRO761- 232

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

ESTI MATE NO

0003

qr

Page 6
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PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225 700-70014

0230 700-70111

0235 700-70380

1000 630-85041

CAT NO0300

0240 201-00005

0245

202- 00505

0250

203- 00060

0255

208- 00107

0260

420-00113

0265 506- 00209

ROADWAY

F/ A Incentive for Early Conpletion of N ght O osures

Project First Program

F/ A Erosion Control

Mbbi | e Attenuat or

E-16-LT

Renoval of

Renoval of

Enbanknent

Renoval of

Geotextile

CO #02

Debris

Structure

Portions of Present

Mat eri al

(Conpl ete In Place)

Trash

(Drai nage) (Class 2)

Ri prap (9 Inch)

F A

DAY

CAT 0200

SF

CY

HoU

SY

100, 000. 000

1. 00000

500. 000

1. 00000

0. 000

1. 00000

80. 000

625. 00000

CURRENT AMT $

0.500

34, 500. 00000

100. 000

110. 00000

25. 000

215. 00000

15. 000
R
120. 00000

61. 000

8. 00000

24.000

160. 00000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
19. 000
19. 000

11, 875.00

11, 875

705, 335.00 % 117,358.25% 200, 234

0. 000
0. 200
0. 200

6, 900. 00

6, 900. 00

33.500
0. 000 0.

33.500

00

3, 685. 00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22391-BI D ESTI MATE RUN 08/ 26/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-16-LT

0270 509-08201 Retrofit/Repair Type | 84. 000 6. 400
EACH 0. 000 0. 00
2,560. 00000 6. 400 16, 384. 00
0275 509- 08202 Retrofit/Repair Type Il 28. 000 0. 800
EACH 0. 000 0. 00
4, 150. 00000 0. 800 3,320.00
0280 509-08203 Retrofit/Repair Type |1l 40. 000 0. 400
EACH 0. 000 0. 00
2, 730. 00000 0. 400 1, 092. 00
0285 509-08204 Retrofit/Repair Type IV 8. 000 0. 000
EACH 0. 000 0. 00
7,200. 00000 0. 000 0.00
0290 601-01025 Concrete Class B (M scel | aneous) 17. 000 0. 000
cY 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0295 601-06102 Concrete (Patching) 32.000 0. 000
CF 0. 000 0. 00
200. 00000 0. 000 0.00
0300 601-40300  Structural Concrete Coating 727.000 0. 000
Sy 0. 000 0. 00
10. 25000 0. 000 0. 00
0305 601-40302 Structural Concrete Coating (Anti-Gaffiti) 6, 539. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0.00
0310 602-00000 Rei nforcing Steel 593. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0315 613-00200 2 Inch Electrical Conduit 525. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0.00

CAT 0300 CURRENT AMT $ 626,099.10 % 6, 900. 00 $ 31, 381. 00



CONTI D

PREV QTY/

CAT NO0301

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

201- 00005

202- 00505

208- 00107

420- 00113

506- 00209

509- 08201

509- 08202

509- 08203

509- 08204

601- 01025

601- 06102

E-16-LU

C22391
22391-BID
FBRO761- 232
| TEM

DESCRI PTI ON
Renoval of Debris
Renoval of Portions of Present Structure
Renoval of Trash

Ceotextile (Drainage) (Cass 2)

Riprap (9 Inch)

Retrofit/Repair

Type

Retrofit/Repair

Type ||

Retrofit/Repair

Type 111

Retrofit/Repair

Type |V

Concrete Class B (M scell aneous)

Concrete (Patching)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
34, 500. 00000
100. 000
SF
110. 00000
15. 000
HOUR
120. 00000
99. 000
%
8. 00000
54. 000
cy
160. 00000
137. 000
EACH
2, 560. 00000
26. 000
EACH
4, 150. 00000
29. 000
EACH
2, 730. 00000
12. 000
EACH
7, 200. 00000
22.000
cy
1, 260. 00000
43.000
CF

200. 00000

QrY TH'S PERI OD
QTY TO DATE

25.
25.

. 000
. 200
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

200
200

. 000
. 200
. 200

. 000
. 200
. 200

. 000
. 200
. 200

. 000
. 000
. 000

. 000
. 000
. 000
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6, 900

64, 512

21, 580

14, 196

15, 840

00

.00

.00

.00

.00

00

00

00

00

.00

.00

AMOUNT

6, 900

240.

64,512

21, 580

14,196

15, 840

00

.00

00

.00

.00

00

00

00

00

.00

.00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22391-BI D ESTI MATE RUN 08/ 26/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-16-LU

0375 601-40300 Structural Concrete Coating 1, 021. 000 0. 000
SY 0. 000 0. 00
10. 25000 0. 000 0. 00
0380 601-40302 Structural Concrete Coating (Anti-Gaffiti) 9, 191. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
0385 602- 00000 Rei nforcing Steel 780. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00

CAT 0301 CURRENT AMI $  722,196.90$ 123,028.00% 123, 268.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42,000. 00
0395 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,870. 00000 2.000 5, 740. 00
CAT 0400 CURRENT AMT  $ 47,740.00 % 0.00$ 47,740.00

PRQJECT TOTAL CURRENT AMI $ 2,101,371.00$% 247,286.25% 402, 623. 00



